

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026
Team ID	SWTID-2026-9397
Project Name	Auto-Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The planning structure follows the supplied reference: a sprint is a fixed work period, an epic is a larger work area, a story is a smaller task within an epic, and story points use the 1, 2, 3 and 5 scale. The backlog below organizes the twelve documented project work items across five sprints.

Sprint	Functional Requirement (Epic)	Story No.	User Story / Task	Points	Priority	Assignee
Sprint-1	Requirement Analysis & Planning	US-01	Define school IT helpdesk problem, business requirement & target workflow.	2	High	Aditya A
Sprint-1	Requirement Analysis & Planning	US-02	Create Project Update Set to track table, form and flow customizations.	3	High	Aditya A
Sprint-2	Backend Dev & Schema Config	US-03	Create School IT Ticket custom table and School IT Support module.	5	High	Akash N A
Sprint-2	Backend Dev & Schema Config	US-04	Create fields for number, caller, category, subcategory, state, assignment.	3	High	Akash N A
Sprint-2	Backend Dev & Schema Config	US-05	Configure Category choices and make Subcategory dependent on Category.	3	High	Akash N A
Sprint-3	Flow Designer Automation	US-06	Create Auto Classify School IT Tickets flow with Record Created trigger.	5	High	Radha K P
Sprint-3	Flow Designer Automation	US-07	Implement conditions for Wi-Fi, Projector, Password, Performance.	3	High	Radha K P
Sprint-3	Flow Designer Automation	US-08	Send acknowledgment email to Caller after ticket creation.	3	Medium	Radha K P
Sprint-4	Testing & Validation	US-09	Test automatic classification by creating ticket with supported description.	3	High	Ferdin Joe A
Sprint-4	Testing & Validation	US-10	Verify email notification and validate resulting ticket records.	2	High	Ferdin Joe A
Sprint-5	Deployment & Packaging	US-11	Complete Project Update Set and review captured customer updates.	3	High	Simeon P
Sprint-5	Deployment & Packaging	US-12	Export Update Set to XML for repository storage and deployment.	2	High	Simeon P

Sprint Story Point Summary

Sprint	Epic / Milestone	Team Member	Story Points
Sprint-1	Requirement Analysis & Planning	Aditya A	5
Sprint-2	Backend Development & Schema Configuration	Akash N A	11
Sprint-3	Flow Designer Automation	Radha Krishnan P	11
Sprint-4	Testing & Validation	Ferdin Joe A	5
Sprint-5	Deployment & Packaging	Simeon P	5
Total	All five milestones	Project Team	37

The 37-point total is a planning estimate mapped to the twelve documented work items. It is not presented as a historical point total from the SkillWallet board.

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	5	1 Day	28 September 2026	28 September 2026	5	28 September 2026
Sprint-2	11	1 Day	29 September 2026	29 September 2026	11	29 September 2026
Sprint-3	11	1 Day	30 September 2026	30 September 2026	11	30 September 2026
Sprint-4	5	1 Day	01 October 2026	01 October 2026	5	01 October 2026
Sprint-5	5	1 Day	01 October 2026	01 October 2026	5	01 October 2026

Velocity

Total planned story points = 37. Number of planned sprints = 5.
Average velocity = Total Story Points / Number of Sprints = 37 / 5 = **7.4 story points per sprint**.

Agile Sprint Delivery Workflow




Figure 1: Agile sprint execution lifecycle across five milestones.

Burndown Chart




Figure 2: Planned project burndown based on estimated 37 story points.

Burndown Chart Explanation: The burndown chart tracks remaining story points across five sprints. The project begins with 37 points. Following Sprint 1, 32 points remain; Sprint 2 completes 11 points (21 remaining); Sprint 3 completes 11 points (10 remaining); Sprint 4 completes 5 points (5 remaining); and Sprint 5 completes the final 5 points, achieving 0 remaining effort at deployment.

Implementation Evidence

The following screenshots connect the planned stories with the actual ServiceNow implementation.




Figure 3: Published Auto Classify School IT Tickets Flow Designer workflow.

The screenshot shows the 'School IT Tickets' list view in ServiceNow. The table displays the following data:

Number	Assigned Group	Assigned To	Category	Description	Short Description	Status	Subcategory
T01000001	Service	Service	Service	Service	Service	Open	Service
T01000002	Service	Service	Service	Service	Service	Open	Service
T01000003	Service	Service	Service	Service	Service	Open	Service
T01000004	Service	Service	Service	Service	Service	Open	Service

Figure 4: School IT Tickets list showing created records and classification results.

Implementation Evidence - Testing and Deployment

The screenshot shows the 'School IT Ticket' form in ServiceNow. The 'Category' is set to 'Network' and the 'Subcategory' is set to 'Wi-Fi'. The 'Status' is set to 'None'. The 'Assigned Group' and 'Assigned To' fields are empty. The 'Update' and 'Cancel' buttons are visible at the bottom left.

Figure 5: School IT Ticket showing automatic Category and Subcategory classification.

The screenshot shows the 'Project Update Set' form in ServiceNow. The 'Name' is 'Project Update Set', the 'Status' is 'Complete', and the 'Created' date is '2023-09-28 12:11:17'. The 'Updated' date is '2023-09-28 12:11:17'. The 'Description' field is empty. Below the form, there is a table of updates.

Created	Type	View	Target name	Updated by	Remarks update set	Action
2023-09-28 12:11:17	Application Menu		School IT Support	admin	Import	IMPORT_OR_IMPORT
2023-09-28 12:11:17	Module		School IT Tickets	admin	Import	IMPORT_OR_IMPORT
2023-09-28 12:11:17	Choice list		School IT Ticket Category	admin	Import	IMPORT_OR_IMPORT
2023-09-28 12:11:17	Choice list		School IT Ticket Subcategory	admin	Import	IMPORT_OR_IMPORT
2023-09-28 12:11:17	Table		School IT Ticket	admin	Import	IMPORT_OR_IMPORT
2023-09-28 12:11:17	Dictionary		School IT Ticket Assigned Group	admin	Import	IMPORT_OR_IMPORT
2023-09-28 12:11:17	Dictionary		School IT Ticket Assigned Group	admin	Import	IMPORT_OR_IMPORT

Figure 6: Completed Project Update Set with captured customer updates and the Export to XML option.