

# Project Planning Phase

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                |
|---------------|------------------------------------------------|
| Date          |                                                |
| Team ID       |                                                |
| Project Name  | Auto-Ticket Classification using Flow Designer |
| Maximum Marks | 5 Marks                                        |

### Product Backlog, Sprint Schedule, and Estimation

The planning structure follows the supplied reference: a sprint is a fixed work period, an epic is a larger work area, a story is a smaller task within an epic, and story points use the 1, 2, 3 and 5 scale.

The backlog below organizes the twelve documented project work items across five sprints that correspond to the completed milestones. Each sprint is assigned to the team member specified for this planning document.

| Sprint   | Functional Requirement (Epic)              | User Story Number | User Story / Task                                                                                         | Story Points | Priority | Team Members     |
|----------|--------------------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------|--------------|----------|------------------|
| Sprint-1 | Requirement Analysis & Planning            | US-01             | Define the school IT helpdesk problem, business requirement and target workflow.                          | 2            | High     | Aditya A         |
| Sprint-1 | Requirement Analysis & Planning            | US-02             | Create the Project Update Set to track table, form and flow customizations.                               | 3            | High     | Aditya A         |
| Sprint-2 | Backend Development & Schema Configuration | US-03             | Create the School IT Ticket custom table and School IT Support application module.                        | 5            | High     | Akash N A        |
| Sprint-2 | Backend Development & Schema Configuration | US-04             | Create the required fields for number, caller, category, subcategory, descriptions, state and assignment. | 3            | High     | Akash N A        |
| Sprint-2 | Backend Development & Schema Configuration | US-05             | Configure Category choices and make Subcategory dependent on Category.                                    | 3            | High     | Akash N A        |
| Sprint-3 | Flow Designer Automation                   | US-06             | Create the Auto Classify School IT Tickets flow with a Record Created trigger.                            | 5            | High     | Radha Krishnan P |
| Sprint-3 | Flow Designer Automation                   | US-07             | Implement conditions for Wi-Fi/Network, Projector/Hardware, Password/Login and Performance issues.        | 3            | High     | Radha Krishnan P |
| Sprint-3 | Flow Designer Automation                   | US-08             | Send an acknowledgment email to the Caller after ticket creation.                                         | 3            | Medium   | Radha Krishnan P |
| Sprint-4 | Testing & Validation                       | US-09             | Test automatic classification by creating a ticket with a supported issue description.                    | 3            | High     | Ferdin Joe A     |
| Sprint-4 | Testing & Validation                       | US-10             | Verify the email notification and validate the resulting ticket records.                                  | 2            | High     | Ferdin Joe A     |
| Sprint-5 | Deployment & Packaging                     | US-11             | Complete the Project Update Set and review the captured customer updates.                                 | 3            | High     | Simeon P         |
| Sprint-5 | Deployment & Packaging                     | US-12             | Export the Update Set to XML for repository storage and deployment.                                       | 2            | High     | Simeon P         |

### Sprint Story Point Summary

| Sprint   | Epic / Milestone                           | Team Member      | Story Points |
|----------|--------------------------------------------|------------------|--------------|
| Sprint-1 | Requirement Analysis & Planning            | Aditya A         | 5            |
| Sprint-2 | Backend Development & Schema Configuration | Akash N A        | 11           |
| Sprint-3 | Flow Designer Automation                   | Radha Krishnan P | 11           |
| Sprint-4 | Testing & Validation                       | Ferdin Joe A     | 5            |
| Sprint-5 | Deployment & Packaging                     | Simeon P         | 5            |
| Total    | All five milestones                        | Project Team     | 37           |

The 37-point total is a planning estimate mapped to the twelve documented work items. It is not presented as a historical point total from the SkillWallet board.

Project Tracker, Velocity & Burndown Chart

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|------------------------|------------------------------|
| Sprint-1 | 5                  | 1 Day    | 28 September 2026 | 28 September 2026         | 5                      | 28 September 2026            |
| Sprint-2 | 11                 | 1 Day    | 29 September 2026 | 29 September 2026         | 11                     | 29 September 2026            |
| Sprint-3 | 11                 | 1 Day    | 30 September 2026 | 30 September 2026         | 11                     | 30 September 2026            |
| Sprint-4 | 5                  | 1 Day    | 01 October 2026   | 01 October 2026           | 5                      | 01 October 2026              |
| Sprint-5 | 5                  | 1 Day    | 01 October 2026   | 01 October 2026           | 5                      | 01 October 2026              |

The sprint dates below follow the project schedule provided for this planning document. Sprints 1 to 5 are planned as one-day work periods for this project schedule.

Velocity

Total planned story points = 37. Number of planned sprints = 5.

Average velocity = Total Story Points / Number of Sprints = 37 / 5 = 7.4 story points per sprint.

The planning logic reference calculates team velocity as total story points divided by the number of sprints.

Burndown Chart




Figure 1: Planned project burndown based on the estimated 37 story points.

# Implementation Evidence

The following screenshots connect the planned stories with the actual ServiceNow implementation.




Figure 2: Published Auto Classify School IT Tickets Flow Designer workflow.

| Number      | Assigned Group | Assigned to | Caller               | Category | Description                  | Short description            | State | Subcategory |
|-------------|----------------|-------------|----------------------|----------|------------------------------|------------------------------|-------|-------------|
| TKT00001010 | (empty)        | (empty)     | (empty)              | Hardware | Wi-Fi not working in library | Wi-Fi not working in library | Open  |             |
| TKT00001013 | (empty)        | (empty)     | System Administrator | Hardware | Projector not turning on     | Projector not turning on     | Open  |             |
| TKT00001011 | (empty)        | (empty)     | System Administrator | Network  | Wi-Fi not working in library | Wi-Fi not working in library | Open  |             |
| TKT00001012 | (empty)        | (empty)     | System Administrator | Network  | Wi-Fi not working in library | Wi-Fi not working in library | Open  |             |

Figure 3: School IT Tickets list showing created records and classification results.

# Implementation Evidence - Testing and Deployment

servicenow

AllFavorites

School IT Ticket - TK10001012

Search

UpdateDelete

School IT TicketTK10001012

NumberTK10001012

Short descriptionWi-Fi not working in library

Description

CategoryNetwork

SubcategoryWi-Fi

State-- None --

CallerSystem Administrator

Assigned Group

Assigned to

UpdateDelete

Figure 4: School IT Ticket showing automatic Category and Subcategory classification.

servicenow

AllFavoritesHistoryWorkspaces

Update Set - Project Update Set

Search

UpdateBack Out

NameProject Update Set

StateComplete

Parent

Release date

Install date

Installed from

Description

ApplicationGlobal

Created2026-09-28 02:17:57

Created byadmin

Merged to

UpdateBack Out

Related Links

Export to XML

Show With Another Update Set

Scan Update Set

Customer Updates (103)

Update Set Logs

Child Update Sets

Install History

Update set - Project Update Set

Created

Search

Actions on selected rows...

| Created             | Type             | View | Target name                     | Updated by | Remote update set | Action           |
|---------------------|------------------|------|---------------------------------|------------|-------------------|------------------|
| 2026-09-28 02:43:32 | Application Menu |      | School IT Support               | admin      | (empty)           | INSERT_OR_UPDATE |
| 2026-09-28 02:43:32 | Module           |      | School IT Tickets               | admin      | (empty)           | INSERT_OR_UPDATE |
| 2026-09-28 03:06:09 | Choice list      |      | School IT Ticket.Category       | admin      | (empty)           | INSERT_OR_UPDATE |
| 2026-09-28 03:06:10 | Choice list      |      | School IT Ticket.State          | admin      | (empty)           | INSERT_OR_UPDATE |
| 2026-09-28 03:06:10 | Choice list      |      | School IT Ticket.Subcategory    | admin      | (empty)           | INSERT_OR_UPDATE |
| 2026-09-28 02:43:36 | Table            |      | School IT Ticket                | admin      | (empty)           | INSERT_OR_UPDATE |
| 2026-09-28 02:43:36 | Dictionary       |      | School IT Ticket                | admin      | (empty)           | INSERT_OR_UPDATE |
| 2026-09-28 02:57:00 | Dictionary       |      | School IT Ticket.Assigned Group | admin      | (empty)           | INSERT_OR_UPDATE |

Figure 5: Completed Project Update Set with captured customer updates and the Export to XML option.