

Project Planning

Auto-Ticket Classification using Flow Designer

Product Backlog, Sprint Planning & Estimation

1. Product Backlog

Sprint	Epic	US #	User Story / Task	SP	Priority	Owner
S1	Requirement Analysis & Planning	US-01	Define problem, business requirement, target workflow	2	High	Aditya A
S1	Requirement Analysis & Planning	US-02	Create Project Update Set for tracking	3	High	Aditya A
S2	Backend Dev & Schema Config	US-03	Create School IT Ticket table and module	5	High	Akash N A
S2	Backend Dev & Schema Config	US-04	Create required fields (number, caller, etc.)	3	High	Akash N A
S2	Backend Dev & Schema Config	US-05	Configure Category choices, dependent Subcategory	3	High	Akash N A
S3	Flow Designer Automation	US-06	Create Auto Classify flow with Record Created trigger	5	High	Radha Krishnan P
S3	Flow Designer Automation	US-07	Implement keyword conditions for classification	3	High	Radha Krishnan P
S3	Flow Designer Automation	US-08	Send acknowledgment email to Caller	3	Med	Radha Krishnan P
S4	Testing & Validation	US-09	Test auto-classification with supported descriptions	3	High	Ferdin Joe A
S4	Testing & Validation	US-10	Verify email notification and ticket records	2	High	Ferdin Joe A
S5	Deployment & Packaging	US-11	Complete Update Set, review customer updates	3	High	Simeon P
S5	Deployment & Packaging	US-12	Export Update Set to XML for deployment	2	High	Simeon P

2. Sprint Summary

Sprint	Epic / Milestone	Owner	Story Points	Duration	Dates
Sprint 1	Requirement Analysis & Planning	Aditya A	5	1 Day	28 Sep 2026
Sprint 2	Backend Dev & Schema Config	Akash N A	11	1 Day	29 Sep 2026
Sprint 3	Flow Designer Automation	Radha Krishnan P	11	1 Day	30 Sep 2026
Sprint 4	Testing & Validation	Ferdin Joe A	5	1 Day	01 Oct 2026
Sprint 5	Deployment & Packaging	Simeon P	5	1 Day	01 Oct 2026

3. Velocity & Burndown

Total Planned Story Points: 37 | Sprints: 5 | Average Velocity: 7.4 SP/sprint

Burndown Data

Sprint End	Points Completed	Remaining
Sprint 1	5	32
Sprint 2	11	21
Sprint 3	11	10
Sprint 4	5	5
Sprint 5	5	0