

Project Planning

Auto-Ticket Classification using Flow Designer

Product Backlog, Sprint Planning & Estimation

1. Product Backlog

Sprint	Epic	US #	User Story / Task	SP	Priority	Owner
S1	Requirement Analysis & Planning	US-01	Define problem, business requirement, target workflow	2	High	Aditya A
S1	Requirement Analysis & Planning	US-02	Create Project Update Set for tracking	3	High	Aditya A
S2	Backend Dev & Schema Config	US-03	Create School IT Ticket table and module	5	High	Akash N A
S2	Backend Dev & Schema Config	US-04	Create required fields (number, caller, etc.)	3	High	Akash N A
S2	Backend Dev & Schema Config	US-05	Configure Category choices, dependent Subcategory	3	High	Akash N A
S3	Flow Designer Automation	US-06	Create Auto Classify flow with Record Created trigger	5	High	Radha Krishnan P
S3	Flow Designer Automation	US-07	Implement keyword conditions for classification	3	High	Radha Krishnan P
S3	Flow Designer Automation	US-08	Send acknowledgment email to Caller	3	Med	Radha Krishnan P
S4	Testing & Validation	US-09	Test auto-classification with supported descriptions	3	High	Ferdin Joe A
S4	Testing & Validation	US-10	Verify email notification and ticket records	2	High	Ferdin Joe A
S5	Deployment & Packaging	US-11	Complete Update Set, review customer updates	3	High	Simeon P
S5	Deployment & Packaging	US-12	Export Update Set to XML for deployment	2	High	Simeon P

2. Sprint Summary

Sprint	Epic / Milestone	Owner	Story Points	Duration	Dates
Sprint 1	Requirement Analysis & Planning	Aditya A	5	1 Day	28 Sep 2026
Sprint 2	Backend Dev & Schema Config	Akash N A	11	1 Day	29 Sep 2026
Sprint 3	Flow Designer Automation	Radha Krishnan P	11	1 Day	30 Sep 2026
Sprint 4	Testing & Validation	Ferdin Joe A	5	1 Day	01 Oct 2026
Sprint 5	Deployment & Packaging	Simeon P	5	1 Day	01 Oct 2026

3. Velocity & Burndown

Total Planned Story Points: 37 | Sprints: 5 | Average Velocity: 7.4 SP/sprint

Burndown Data

Sprint End	Points Completed	Remaining
Sprint 1	5	32
Sprint 2	11	21
Sprint 3	11	10
Sprint 4	5	5
Sprint 5	5	0

4. Implementation Evidence




Figure 1: Published Auto Classify School IT Tickets Flow Designer workflow.

servicenow

AllFavoritesHistoryWorkspaces

School IT Tickets

Search

School IT Tickets

Number

Search

Actions on selected rows...

New

All									
☐	Number	Assigned Group	Assigned to	Caller	Category	Description	Short description	State	Subcategory
	TKT0001010	(empty)	(empty)	(empty)			Wi-Fi not working in library		
	TKT0001013	(empty)	(empty)	System Administrator	Hardware		Projector not turning on		
	TKT0001011	(empty)	(empty)	System Administrator			Wi-Fi not working in library		
	TKT0001012	(empty)	(empty)	System Administrator	Network		Wi-Fi not working in library		

1 to 4 of 4

Figure 2: School IT Tickets list showing created records and classification results.

servicenow

AllFavorites

School IT Ticket - TKT0001012

Search

School IT Ticket - TKT0001012

UpdateDelete

Number

TKT0001012

Caller

System Administrator

Short description

Wi-Fi not working in library

Description

Category

Network

Assigned Group

Subcategory

Wi-Fi

Assigned to

State

-- None --

Update

Delete

Figure 3: School IT Ticket showing automatic Category and Subcategory classification.

servicenow

AllFavoritesHistoryWorkspaces

Update Set - Project Update Set

Search

UpdateBack Out

* NameProject Update Set

StateComplete

Parent

Release date

Install date

Installed from

Description

ApplicationGlobal

Created2026-09-28 02:17:57

Created byadmin

Merged to

UpdateBack Out

Related Links

[Export to XML](#)[Merge With Another Update Set](#)[Scan Update Set](#)

Customer Updates (40)Update Set LogsChild Update SetsInstall History

Created

Search

Actions on selected rows...

Update set = Project Update Set

	Created	Type	View	Target name	Updated by	Remote update set	Action
☐	2026-09-28 02:41:32	Application Menu		School IT Support	admin	(empty)	INSERT_OR_UPDATE
☐	2026-09-28 02:41:32	Module		School IT Tickets	admin	(empty)	INSERT_OR_UPDATE
☐	2026-09-28 03:06:09	Choice list		School IT Ticket.Category	admin	(empty)	INSERT_OR_UPDATE
☐	2026-09-28 03:06:10	Choice list		School IT Ticket.State	admin	(empty)	INSERT_OR_UPDATE
☐	2026-09-28 03:06:10	Choice list		School IT Ticket.Subcategory	admin	(empty)	INSERT_OR_UPDATE
☐	2026-09-28 02:41:36	Table		School It Ticket	admin	(empty)	INSERT_OR_UPDATE
☐	2026-09-28 02:41:36	Dictionary		School IT Ticket	admin	(empty)	INSERT_OR_UPDATE
☐	2026-09-28 02:57:00	Dictionary		School IT Ticket.Assigned Group	admin	(empty)	INSERT_OR_UPDATE

Figure 4: Completed Project Update Set with captured customer updates and Export to XML option.