

PROJECT PLANNING PHASE Project Planning Template (Backlog, Sprints, Stories, Points) ServiceNow School IT Helpdesk Automation	Date: 28 September 2026 Team ID: NM-2026-IT-042 Project Name: Auto-Ticket Classification using Flow Designer Maximum Marks: 5 Marks
---	---

PRODUCT BACKLOG, SPRINT SCHEDULE, AND ESTIMATION

The planning structure follows standard Agile/Scrum engineering practice: a sprint is a fixed work period, an epic represents a major functional milestone, and user stories represent discrete tasks estimated using the Fibonacci scale (1, 2, 3, 5).

Sprint	Epic / Milestone	Story ID	User Story / Task Description	Points	Priority	Assignee
Sprint-1	Requirement Analysis & Planning	US-01	Define school IT helpdesk problem, requirements, and target workflow.	2	High	Aditya A
Sprint-1	Requirement Analysis & Planning	US-02	Create Project Update Set to track table, form, and flow customizations.	3	High	Aditya A
Sprint-2	Backend Development & Schema	US-03	Create School IT Ticket custom table (u_school_it_ticket) and module.	5	High	Akash N A
Sprint-2	Backend Development & Schema	US-04	Create fields for number, caller, category, subcategory, state, assignment.	3	High	Akash N A
Sprint-2	Backend Development & Schema	US-05	Configure Category choices and establish Subcategory dependency.	3	High	Akash N A
Sprint-3	Flow Designer Automation	US-06	Create Auto Classify School IT Tickets flow with Record Created trigger.	5	High	Radha Krishnan P
Sprint-3	Flow Designer Automation	US-07	Implement keyword condition branches for Wi-Fi, Projector, Password, Slow.	3	High	Radha Krishnan P
Sprint-3	Flow Designer Automation	US-08	Configure automated email acknowledgment action sent to Caller.	3	Medium	Radha Krishnan P
Sprint-4	Testing & Validation	US-09	Test auto-classification with supported keyword descriptions.	3	High	Ferdin Joe A
Sprint-4	Testing & Validation	US-10	Verify email notification log, preview, and ticket list visibility.	2	High	Ferdin Joe A
Sprint-5	Deployment & Packaging	US-11	Complete Project Update Set and review captured customer updates.	3	High	Simeon P
Sprint-5	Deployment & Packaging	US-12	Export Update Set to XML for repository storage and deployment.	2	High	Simeon P

SPRINT STORY POINT SUMMARY

Sprint	Epic / Milestone	Assigned Team Member	Story Points
Sprint-1	Requirement Analysis & Planning	Aditya A	5
Sprint-2	Backend Development & Schema Configuration	Akash N A	11
Sprint-3	Flow Designer Automation	Radha Krishnan P	11
Sprint-4	Testing & Validation	Ferdin Joe A	5
Sprint-5	Deployment & Packaging	Simeon P	5
TOTAL	All Project Milestones	Entire Project Team	37 Points

PROJECT TRACKER, VELOCITY & BURNDOWN CHART

The sprint tracker below summarizes the planned vs actual execution timeline for each project sprint.

Sprint	Planned Pts	Duration	Start Date	Planned End	Completed Pts	Actual Release
Sprint-1	5	1 Day	28 Sep 2026	28 Sep 2026	5	28 Sep 2026
Sprint-2	11	1 Day	29 Sep 2026	29 Sep 2026	11	29 Sep 2026
Sprint-3	11	1 Day	30 Sep 2026	30 Sep 2026	11	30 Sep 2026
Sprint-4	5	1 Day	01 Oct 2026	01 Oct 2026	5	01 Oct 2026
Sprint-5	5	1 Day	01 Oct 2026	01 Oct 2026	5	01 Oct 2026

VELOCITY CALCULATION

Total Planned Story Points: 37 Points | Number of Sprints: 5 Sprints
Average Team Velocity: $37 / 5 = 7.4$ Story Points per Sprint

BURNDOWN CHART




Figure 1: Planned project burndown chart based on the estimated 37 story points.

IMPLEMENTATION EVIDENCE - SPRINTS 2 & 3 (BACKEND & AUTOMATION)

Delivered functionality resulting from Sprint-2 and Sprint-3 work items.




Figure 2: Published Auto Classify School IT Tickets Flow Designer workflow (Sprint-3).

The screenshot shows a table titled "School IT Tickets" with the following columns: Number, Assigned Group, Assigned To, Caller, Category, Description, Short description, State, and Subcategory. The table contains four rows of data:

Number	Assigned Group	Assigned To	Caller	Category	Description	Short description	State	Subcategory
TKT00000001	Service	Service	Service	Service	Service	Service	Service	Service
TKT00000002	Service	Service	Service	Service	Service	Service	Service	Service
TKT00000003	Service	Service	Service	Service	Service	Service	Service	Service
TKT00000004	Service	Service	Service	Service	Service	Service	Service	Service

Figure 3: School IT Tickets list showing created records and classification results (Sprint-2).

IMPLEMENTATION EVIDENCE - SPRINTS 4 & 5 (TESTING & DEPLOYMENT)

Testing validation from Sprint-4 and final Update Set packaging from Sprint-5.




Figure 4: School IT Ticket showing automatic Category and Subcategory classification (Sprint-4).




Figure 5: Completed Project Update Set with captured customer updates and Export to XML option (Sprint-5).